COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 28/ 2013

ESTI MATE SUMVARY 15: 22: 06
CONTI D: C18288 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN. 18288- BI D COFRS REPCORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 73.0 DAYS TIME ALLON 9/21/2012 FI XED COVPLETI ON DATI
US 550 CRI BWALLS ON RED MIN PA PERCENT TI ME: 76. 84 ORI G TIME ALLOW 9/21/2012 FI XED COVPLETI ON DATI
PRQIECT NO FSAR500- 119
US 550 CRI BWALLS ON RED MIN PA
NAME OF ROAD: 550B
PRQIECT COUNTI ES: QURAY SAN JUAN
CONTRACTOR:
M DVWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 03/ 28/ 2013 DATE TI ME STARTED 06/ 19/2012
10401 E. 102nd AVE. UNIT #3 DATE LET 12/ 01/ 2011 DATE WORK BEGAN
DATE AWARDED 12/ 08/ 2011 DATE TI ME STOPPED 08/30/2012
DATE CONTRACT EXECUTED 12/ 29/ 2011 DATE ACCEPTED 08/ 30/ 2012
HENDERSON CO 80640 303 288 4970 DATE NOTI CE TO PROCEED 06/ 19/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 497, 975. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIECT AMT: $ 591, 201. 00 NON- PARTI CI PATI NG 497, 975. 00 2,091. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 497, 975. 00 2,091. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 497, 975. 00 2,091. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 8, 868. 02
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 497, 975. 00 10, 959. 02
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 497, 975. 00 10, 959. 02
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 10, 959. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18288- Bl D ESTI MATE RUN 03/ 28/ 2013
PRQIECT FSAR500- 119 ESTI MATE NO 0006 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00035 Renoval of Pipe 103. 000 103. 000
LF 0. 000 0. 00
100. 00000 103. 000 10, 300. 00
0010 202-00150 Renoval of Wall 2.000 2.000
EACH 0. 000 0. 00
9, 500. 00000 2.000 19, 000. 00
0015 203-00400 Rock Excavation 54. 000 37.000
cY 17. 000 2,091. 00
123. 00000 54. 000 6, 642. 00
0020 203-01582 *Truck (Dunp) 11. 000 11. 000
HOUR 0. 000 0. 00
136. 00000 11. 000 1, 496. 00
0025 203-01590 Front End Loader (Rubber Tire) 13. 000 13. 000
HOUR 0. 000 0. 00
156. 00000 13. 000 2,028. 00
0030 203-02330 Labor er 6. 000 6. 000
HOUR 0. 000 0. 00
60. 00000 6. 000 360. 00
0035 206- 00000 Structure Excavation 533. 000 533. 000
CcY 0. 000 0.00
46. 00000 533. 000 24,518. 00
0040 206-00065 Structure Backfill (FlowFill) 33. 000 33. 000
CcY 0. 000 0. 00
205. 00000 33. 000 6, 765. 00
0045 206-00100 *Structure Backfill (O ass 1) 506. 000 506. 000
CcY 0. 000 0. 00
52. 00000 506. 000 26, 312. 00
0050 206-00510 Filter Material (O ass A 50. 000 50. 000
CcY 0. 000 0. 00
210. 00000 50. 000 10, 500. 00
0055 208-00002 *Erosion Log (12 Inch) 42. 000 42.000
LF 0. 000 0. 00

11. 00000 42.000 462. 00



CONTI D C18288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18288-BI D ESTI MATE RUN 03/ 28/ 2013
PRQIECT: FSAR500- 119 ESTI MATE NO 0006 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00011 *Er osi on Bal es (Wed Free) 58. 000 58. 000
EACH 0. 000 0. 00
16. 00000 58. 000 928. 00
0065 208- 00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0070 208-00034 *Gavel Bag 32. 000 32. 000
LF 0. 000 0. 00
5. 00000 32. 000 160. 00
0075 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 11. 000 11. 000
HOUR 0. 000 0. 00
60. 00000 11. 000 660. 00
0085 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 11. 000 11. 000
HOUR 0. 000 0. 00
156. 00000 11. 000 1,716. 00
0090 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0100 213-00009 *Fl exi ble Gowth Medi um 0. 000 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0105 304- 06000 Aggregate Base Course (Cl ass 6) 139. 000 139. 000
TON 0. 000 0. 00
80. 00000 139. 000 11, 120.00
0110 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 87. 430 87. 430
TON 0. 000 0. 00

400. 00000 87. 430 34, 972. 00



CONTI D C18288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18288-BI D ESTI MATE RUN 03/ 28/ 2013
PRQIECT: FSAR500- 119 ESTI MATE NO 0006 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 506-00212 Riprap (12 Inch) 3. 000 3. 000
Cy 0. 000 0. 00
635. 00000 3. 000 1, 905. 00
0120 506-01020 *CGeogrid Reinforcenent 790. 000 790. 000
Sy 0. 000 0. 00
44. 00000 790. 000 34, 760. 00
0125 508-00100 *Treated Ti nber 4. 400 4. 400
MFBM 0. 000 0. 00
6, 100. 00000 4. 400 26, 840. 00
0130 601- 01000 Concrete dass B 5. 400 5. 400
Cy 0. 000 0. 00
500. 00000 5. 400 2,700. 00
0135 602- 00020 Rei nforcing Steel (Epoxy Coated) 244.000 244.000
LB 0. 000 0. 00
6. 00000 244.000 1,464.00
0140 603-50012 12 Inch Plastic Pipe 92. 000 92. 000
LF 0. 000 0. 00
67. 00000 92. 000 6, 164. 00
0145 603-61120 12 Inch Flexible Pipe 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0150 604- 00305 *Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
11, 000. 00000 1.000 11, 000. 00
0155 607-11525 Fence (Plastic) 135. 000 135. 000
LF 0. 000 0. 00
6. 00000 135. 000 810. 00
0160 612-00003 Del i neator (Type II1) 2. 000 2.000
EACH 0. 000 0. 00
100. 00000 2. 000 200. 00
0165 614-80321 *Barricade (Type 3 MA) 6. 000 6. 000
EACH 0. 000 0. 00

100. 00000 6. 000 600. 00



CONTI D C18288 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18288- Bl D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: FSAR500- 119 ESTI MATE NO 0006 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 619-10240 24 I nch Wl ded Steel Pipe 42. 000 42.000
LF 0. 000 0. 00
590. 00000 42. 000 24,780. 00
0175 619- 10360 36 Inch Wl ded Steel Pipe 58. 000 58. 000
LF 0. 000 0. 00
690. 00000 58. 000 40, 020. 00
0180 621-00450 *Det our Pavenent 149. 000 149. 000
SY 0. 000 0. 00
32. 00000 149. 000 4,768. 00
0185 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0190 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0195 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0200 627-00005 *Epoxy Pavenent MarKki ng 10. 000 10. 000
GAL 0. 000 0. 00
265. 00000 10. 000 2, 650. 00
0205 627-00011 *Pavenent Marking Paint (Wt erborne) 11. 000 11. 000
GAL 0. 000 0. 00
200. 00000 11. 000 2,200. 00
0210 630-00000  *Fl aggi ng 1, 130. 000 1, 130. 000
HOUR 0. 000 0. 00
23. 00000 1, 130. 000 25, 990. 00
0215 630- 00007 *Traffic Control |nspection 24. 000 24.000
DAY 0. 000 0. 00
110. 00000 24.000 2, 640. 00
0220 630- 00012 *Traffic Control Management 42.000 42.000
DAY 0. 000 0. 00
600. 00000 42. 000 25, 200. 00



CONTI D C18288 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18288-BI D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: FSAR500- 119 ESTI MATE NO 0006 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 6. 000
EACH 0. 000 0. 00
50. 00000 6. 000 300. 00
0230 630- 80342 *Construction Traffic Sign (Panel Size B) 56. 000 56. 000
EACH 0. 000 0. 00
40. 00000 56. 000 2,240.00
0235 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0.00
0240 630- 80359 *Portabl e Message Sign Panel 173. 000 173. 000
DAY 0. 000 0. 00
35. 00000 173. 000 6, 055. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 50. 000
EACH 0. 000 0. 00
35. 00000 50. 000 1, 750. 00
0250 630-80370 Concrete Barrier (Tenporary) 300. 000 300. 000
LF 0. 000 0. 00
80. 00000 300. 000 24, 000. 00
0255 630-80380 *Traffic Cone 150. 000 150. 000
EACH 0. 000 0. 00
6. 00000 150. 000 900. 00
0260 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 4.000
(Temporary) EACH 0. 000 0. 00
1, 100. 00000 4.000 4, 400. 00
0265 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
0270 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C18288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18288- Bl D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: FSAR500- 119 ESTI MATE NO 0006 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70034 F/ A Trim Bl asting 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 496, 975. 00 $ 2,091.00 $ 496, 975. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 1, 000. 00 $ 0.00$ 1, 000. 00
PRQJIECT TOTAL CURRENT AMI  $ 497,975.00 $ 2,091.00 $ 497, 975. 00



